



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
<b>UACS No. 320102100100000</b> <b>Project ID: P00221768LZ</b> OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, K0545+950 – K0546+230, Gattaran Section, Cagayan			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, <b>K0548+270.30 –</b> <b>K0548+604.30</b> , Gattaran Section, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/ 334.00 lm	₱ 220.737T /lm	₱ 73.726M	CW1 – Construction of Flood Mitigation Structure/ 334.00 lm	₱ 220.737T /lm	₱ 73.726M
EA0	-	₱ 2.674M	EA0	-	₱ 2.674M
<b>Total:</b>		<b>₱ 76.40M</b>	<b>Total:</b>		<b>₱ 76.40M</b>
<b>Justification:</b> • There was a change in work limits to avoid overlapping with the on-going 2017 project. <i>No decrease in target</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/ DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02113