



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO**, **Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original		Project Description			As Modified	
UACS No. 320102100101000 Project ID: P00221769LZ OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, K0546+230 - K0546+507.50, Gattaran Section, Cagayan		OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvements of Flood Mitigation Structures and Drainage Systems, Improvements of Flood Control System, Cagayan River Basin, K0548+604.30 - K0548+986.70, Gattaran Section, Cagayan				
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1 – Construction of Flood Mitigation Structure/ 382.00 lm	₱ 193.81T /lm	₱ 74.035M	CW1 – Construction of Flood Mitigation Structure/ 382.40 lm	₱ 193.606T /lm	₱ 74.035M	
EAO	-	₱ 2.685M	EAO	-	₱ 2.685M	
Total:		₱ 76.720M	Total:		₱ 76.720M	
Justification: <ul style="list-style-type: none">There was a change in work limits to avoid overlapping with the on-going 2017 project.The project was <u>lengthened</u> to utilize the remaining amount allocated for the project resulting to a slight change in the physical target.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOSULON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02109