



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101100096000 Project ID: P00223226LZ					
OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control System, Sta. 0+000 - Sta. 0+493 (Downstream), L. Adviento - Casicallan Sur Section, Gattaran, Cagayan			Construction of Flood Control System, Sta. 0+000 - Sta. 0+348 (Downstream), L. Adviento - Casicallan Sur Section, Gattaran, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/ 493.00 lm	₱ 137.018T /lm	₱ 67.550M	CW1 – Construction of Flood Mitigation Structure/ 348 lm	₱ 194.109T /lm	₱ 67.550M
EA0	-	₱ 2.450M	EA0	-	₱ 2.450M
Total:		₱ 70.00M	Total:		₱ 70.00M
Justification: <ul style="list-style-type: none">Decrease in physical target brought by the design requirement of Reinforced Concrete Pavement on 9.0 m Steel sheet pile with hexapod.The change in station limit is due to the shortened physical target brought by greater earthworks and boulder fill requirement in the section.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/ANS/ERP/DSS

ROBERTO P. BERNARDO
Undersecretary
OFFICE IN CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8G02078