



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 June 2017 of **DPWH National Capital Region Director MELVIN B. NAVARRO**, endorsing the request Quezon City 1st District Engineering Office **District Engineer Roseller A. Tolentino**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050306820	As modified	Per GAA/Original	As modified
Barangay San Agustin, Novaliches Quezon City	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Road Improvement (Reblocking) along Susano Road, from Barangay Novaliches Proper to Barangay San Agustin, Novaliches Quezon City - Preventive Maintenance of Road: Concrete Reblocking	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Road Improvement of Fairlane Street, Quezon City	<u>Physical Target</u> <u>1.00</u> <u>lane-km</u>	<u>Physical Target</u> <u>2.0358</u> <u>lane-km</u>
	(Preventive Maintenance of Road: Concrete Reblocking)	(Preventive Maintenance of Road: Concrete Reblocking)	<u>Unit Cost</u> <u>P20M/</u> <u>lane-km</u>	<u>Unit Cost</u> <u>P9.824M/</u> <u>lane-km</u>
			<u>Allocation:</u> <u>P20M</u>	<u>Estimated Cost:</u> <u>P20M</u>

Justification: Transfer of project location to Fairlane Street since Susano Road is a national road. To utilize the fund allocated for the improvement of local roads at District V of Quezon City, modification is requested for the transfer of fund for the preventive maintenance and rehabilitation of Fairlane Street to smoothen the road surface and prevent further deterioration.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05018