



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the letter dated April 10, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Butuan City District Engineering Office under the FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100582000 Project ID: P00223479MN OO2- Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Improvement of Bank Protection along Agusan River Basin, Amparo Section, Tungao, Butuan City			OO2- Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Improvement of Bank Protection along Agusan River Basin, Dankias Section , Tungao, Butuan City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Flood Mitigation Structure: 40.00 lineal meters	725,200.00 / lineal meters	P29,008,000.00	CW-1 – Construction of Flood Mitigation Structure: 34.800 lineal meters	833,333.33 / lineal meters	P29,000,000.00
ROW - 400.00 sq.m	P980.00 /sq.m	P392,000.00	ROW - 400.00 sq.m	P1,000.00 /sq.m	P400,000.00
EAO	-	P 600,000.00	EAO	-	P 600,000.00
Total:		P30,000,000.00	Total:		P30,000,000.00
Justification: The modification is requested due to the following:					
<ul style="list-style-type: none">To correct the exact location of the project in Dankias Section, in Tungao, Butuan City, instead of Amparo Section which does not exist in barangay Tungao, as per field validation. Attached herewith the certification of the barangay that there is no Amparo Section that exist.The Physical target was decreased from 40 lineal meter to 34.8 lineal meter due to ROW acquisition, payments to the affected areas and perennial plants which were reflected in the POW based on actual negotiation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02763