



10 APR 2018

Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300203100083000 Project ID: P00230316 LZ			UACS No: 300203100083000 Project ID: P00230316 LZ		
Convergence Special Support Program			Convergence Special Support Program		
Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations			Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations		
Guadalupe-San Nicolas- Borac Roro Port, Coron			Guadalupe-San Nicolas- Borac Roro Port, Coron		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 4 lane Km	P 14,475.00 / Lane Km	P 57,900	CW1 Construction of Concrete Road 3.45 lane km	P 16,782.61 / Lane Km	57,900
EAO	-	P 2,100	EAO	-	P 2,100
Total:		P 60,000	Total:		P 60,000
Justification:					
Modification is requested due large volume of excavation, and inclusion of Drainage & Slope Protection works. Hence, the physical target was decreased from 4 lane km to 3.45 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05294