



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully forwarded is the letter dated March 12, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Agusan del Sur 1st District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102456000 Project ID: P00220724MN OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Hamogaway Flood Control Structure including River Training (Downstream) along Daang Maharlika (Agusan - Davao Section), K0000+000 - K0000+ 268 , Bayugan, Agusan del Sur			OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Hamogaway Flood Control Structure including River Training (Downstream) along Daang Maharlika (Agusan - Davao Section), Sta. 0+000 – Sta. 0+134 , Bayugan, Agusan del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Flood Mitigation Structure: 268.00 l.m.	36,567.164 / l.m.	9,800,000.00	CW-1 – Construction of Flood Mitigation Structure: 134.00 l.m.	73,134.328/l.m.	9,800,000.00
EAO	-	200,000.00	EAO	-	200,000.00
Total:		10,000,000.00	Total:		10,000,000.00
Justification: The modification is requested due to the following: <ul style="list-style-type: none">To correct project station limits from K0000+000 - K0000+268 to Sta. 0+000 – Sta. 0+134 since this is a flood control project.The project unit cost in the FY 2018 GAA of Php 36,567.16/linear meter is not enough to finish target length of 268.00 linear meters considering the maximum flood level of the river based project design on POW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.1 NAV/ACF/RCY