



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

09 June 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 12 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1st DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Widening of Permanent Bridges to more than 2 lanes	MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Widening of Permanent Bridges to more than 2 lanes
Widening of Bridge - Hupas Bridge (B00895MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 6,000,000.00 Physical Target – 324.825 Square Meters Unit Cost: ₱ 18,471.49/Square Meters	Widening of Hupas Bridge (B00895MN) from two lanes to four along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 31,000,000.00 Physical Target – 331.57 Square Meters Unit Cost: ₱ 93,494.59/Square Meters
Widening of Bridge - Awa Bridge (B00909MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 5,000,000.00 Physical Target – 383 Square Meter Unit Cost: ₱ 13,054.83/Square Meters	
Widening of Bridge - Wawa Bridge (B00896MN) along Daang Maharlika (Agusan-Davao Sect) Allocation: ₱ 20,000,000.00 Physical Target – 2087.115 Square Meters Unit Cost: ₱ 9,582.61/Square Meters	

JUSTIFICATION:

The budgets allocated for Hupas Bridge, Awa Bridge and Wawa Bridge in the Final FY 2017 GAA were reduced to Php 6,000,000.00, Php 5,000,000.00 and Php 20,000,000.00 compared to the 2017 NEP of Php 36,000,000.00, Php 40,000,000.00 and Php 150,000,000.00, respectively. The Individual appropriation will not be able to effectively widen the bridges; therefore, the amount appropriated for the three bridges will be combined and used to widen just one bridge. The District Engineering Office prioritized the Widening of Hupas Bridge, hence, the amount appropriated for Awa Bridge and Wawa Bridge will be re-allocated to Hupas Bridge, in order to address the widening of the said bridge. It is informed that the allotments for the said projects are within the same Program, Activity or Project (P/A/P). Further, the said projects are located within the same Road Section and implementing unit. Thus, the request for modification.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.5IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7G01607