

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 May 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer REYNATO M. UBIÑA, Isabela 2nd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100019000 Project ID: P00200715LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program- Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Ilagan-Delfin Albano-Mallig Rd - K0449+235 - K0449+238			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program- Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Ilagan-Delfin Albano-Mallig Rd (S00761LZ) K00449+185 - K0449+298		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Upgrading of Drainage Structure along Road / 3.0 lm	₱ 2.286M /lm	₱ 6.860M	CW1 – Upgrading of Drainage Structure along Road / 172.0 lm	₱ 39.88T /lm	₱ 6.860M
EAO	-	₱ 140.00T	EAO	-	₱ 140.00T
Total:		₱ 7.00M	Total:		₱ 7.00M
Justification: Increase in Physical Target due to; 1. Upgrading of "910mm diameter RCP" into "1.80m x 1.80m Single Barrel RCBC". 2. The increase in physical target is based on approved POW and DUPA with reference to the current Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02424