



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 February 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer REYNATO M. UBIÑA**, Isabela 2nd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100039000 Project ID: P00201580LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Tertiary Roads –			OO1: Ensure Safe and Reliable National Road System – Network Development - Off-Carriageway Improvement - Tertiary Roads –		
Ilagan-Delfin Albano-Mallig Rd (S00761LZ), K0438+375 - K0440+638			Ilagan-Delfin Albano-Mallig Road – (S00761LZ), K0438+375 - K0440+638		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving/ Construction/ 9,068.00 sq.m.	₱ 2.433T/sq.m.	₱ 22.065M	CW1- Off-Carriageway Improvement: Shoulder Paving/ Construction/ 12,488.00 sq.m.	₱ 1.767T/sq.m.	₱ 22.065M
EAO	-	₱ 450.30T	EAO	-	₱ 450.30T
Total:		₱ 22.515M	Total:		₱ 22.515M
Justification:					
There is increase in physical target area due to:					
1. Increase of width of shoulders from 2.0m to 2.80m/3.0m; and					
2. The sufficiency of funds since the source of aggregates is just 21 kilometers away from the project site resulting to the decrease in furnishing cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G01788