



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

MAR 21 2022  
MEMORANDUM

**FOR :** **ROGER G. MERCADO**  
Secretary

Respectfully forwarded is the memorandum dated February 3, 2022 of Regional Director **Nomer Abel P. Canlas, DPWH-NCR**, endorsing the request of District Engineer **Ruel V. Umali, Metro Manila 3<sup>rd</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106435000 Project ID: P00525801LZ					
OO2: Protect Lives and Properties Against Major Flood			OO2: Protect Lives and Properties Against Major Flood		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement of Flood Control River Wall along Polo River, Barangay Tagalag, Valenzuela City			Improvement of Flood Control River Wall along Polo River, Barangay Tagalag, Valenzuela City		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation / Major Repair of Flood Control Structure – <b>0.000</b> Lineal Meters	-	₱ 14,700,000	CW-1 – Rehabilitation / Major Repair of Flood Control Structure – <b>70.00</b> Lineal Meters	₱ 210,000.00 / Lineal Meter	₱ 14,700,000
EAO	-	₱ 300,000	EAO	-	₱ 300,000
Total:		₱ 15,000,000	Total:		₱ 15,000,000
Justification:					
<ul style="list-style-type: none"><li>Provision of physical target since it was not captured in the uploading of Annual Infrastructure Program (AIP).</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL CAYABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:-**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN2C03450