



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 23, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 21 June 2017 of **DPWH National Capital Region Director MELVIN B. NAVARRO**, endorsing the request Quezon City 1<sup>st</sup> District Engineering Office **District Engineer Roseller A. Tolentino**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401946	As modified	Per GAA/Original	As modified
Kanlaon St., Quezon City	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure - Rehabilitation and Improvement of <b>Kanlaon St.</b> , Quezon City	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation and Improvement of <b>Biak na Bato St.</b> , Quezon City	<b><u>Physical Target</u></b> <b><u>2,000 lm</u></b>	<b><u>Physical Target</u></b> <b><u>1,410 lm</u></b>
			<b><u>Unit Cost</u></b> <b><u>P10.00T/lm</u></b>	<b><u>Unit Cost</u></b> <b><u>P14.18T/ lm</u></b>
	(Construction of Flood Mitigation Structure)	(Upgrading of Drainage Structure along Road)	<b><u>Allocation:</u></b> <b><u>P20M</u></b>	<b><u>Estimated Cost:</u></b> <b><u>P20M</u></b>

**Justification:**

- Change of the project location since the improvement of Kanlaon Street has been implemented by the LGU of Quezon City. To utilize the fund allocated for the flood control of District I of Quezon City, modification is requested for the transfer of the fund for the upgrading of the drainage system in at Biak na Bato Street to minimize flooding on the area;
- The increase of the cost per unit is due to the inclusion of Reinforced Concrete Manhole instead of Curve Inlet Manhole for its strength and durability due to the passing of heavy vehicles on the road.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

