



JUL 09 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 11, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100211000 Project ID: P00402716LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Santiago-Tuguegarao Rd - K0419 + 000 - K0419 + 036, K0419 + 068 - K0419 + 104, K0419 + 234 - K0419 + 254, K0419 + 770 - K0419 + 988, K0422 + 766 - K0422 + 784, K0424 + 780 - K0424 - K0424 + 931, K0428 + 000 - K0429 + 189, K0429 + 281 - K0429 + 655			Santiago-Tuguegarao Rd - K0419 + 234 - K0419 + 254, K0419 + 770 - K0419 + 796, K0422 + 766 - K0422 + 784, K0424 + 780 - K0424 + 931, K0428 + 000 - K0429 + 189, K0429 + 281 - K0429 + 655		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement/ 3.512 Lane Km.	P 6,473,804.10 / Lane Km.	P 22,736,000	CW-1 – Reconstruction to Concrete Pavement/ 3.394 Lane Km.	P 6,698,880.38 / Lane Km. P 13.4 M / km	P 22,736,000
EAO	-	P 464,000	EAO	-	P 464,000
Total:		P 23,200,000	Total:		P 23,200,000
Justification:					
<ul style="list-style-type: none">Change in station limit due to increase in hauling cost/unit cost affecting the physical target from 3.512 lane km to 3.394 lane km.Unit cost was derived from the existing materials price data of the department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CAYABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOC03932



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 10, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer EVELYN C. COSTALES
Isabela 1st DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description		Project Description	
July 09, 2020	1. Daang Maharlika (LZ) - K0433 + 973 - K0434 + 292, K0434 + 311 - K0434 + 715		Daang Maharlika (LZ) - K0433 + 973 - K0434 + 292, K0434 + 311 - K0434 + 715, K0459 + 801 - K0459 + 905	
	CW-1 – Rehabilitation of Paved Road / 1.434 Lane Km.	P 11,641,420	CW-1 – Rehabilitation of Paved Road / 1.642 Lane Km.	P 11,641,420
	EAO	P 237,580	EAO	P 237,580
	Total	P 11,879,000	Total	P 11,879,000
July 09, 2020	2. Santiago-Tuguegarao Rd - K0419 + 000 - K0419 + 036, K0419 + 068 - K0419 + 104, K0419 + 234 - K0419 + 254, K0419 + 770 - K0419 + 988, K0422 + 766 - K0422 + 784, K0424 + 780 - K0424 - K0424 + 931, K0428 + 000 - K0429 + 189, K0429 + 281 - K0429 + 655		Santiago-Tuguegarao Rd - K0419 + 234 - K0419 + 254, K0419 + 770 - K0419 + 796, K0422 + 766 - K0422 + 784, K0424 + 780 - K0424 + 931, K0428 + 000 - K0429 + 189, K0429 + 281 - K0429 + 655	
	CW-1 – Reconstruction to Concrete Pavement/ 3.512 Lane Km.	P 22,736,000	CW-1 – Reconstruction to Concrete Pavement/ 3.394 Lane Km.	P 22,736,000
	EAO	P 464,000	EAO	P 464,000
	Total	P 23,200,000	Total	P 23,200,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

CC: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR