




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

September 25, 2020

MEMORANDUM

TO : **OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

ATTENTION : **District Engineer EDITHA R. BABARAN**  
Isabela 3rd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
September 24, 2020	1. Jct Natl-Potia Rd - K0342 + 476 - <b>K0342 + 511, K0342 + 532 - K0342 + 572, K0342 + 597 - K0342 + 615, K0342 + 640 - K0342 +706, K0342 + 779 - K0342 + 791, K0342 + 844 - K0342 + 860, K0342 + 870 - K0342 +900, K0342 + 904 - K0342 +962</b>		Jct Natl-Potia Rd - K0342 + 476 - <b>K0342 + 517.20, K0342 + 543 - K0342 + 561.70, K0342 + 582.10 - K0342 + 627.50, K0342 + 637.20 - K0342 + 652.20, K0342 + 721.50 - K0342 + 736.90, K0342 + 790.50 - K0342 + 806.20, K0342 + 822 - K0342 +845.50, K0342 + 846.90 - K0342 + 908, K0342 + 981.20 - K0342 + 999.10, K0342 + 1026.30 - K0343 + 059.20</b>	
	CW-1 – Construction of Road Slope Protection Structure / <b>825.00</b> Square Meters	₱ 5,684,000	CW-1 – Construction of Road Slope Protection Structure / <b>1,066.50</b> Square Meters	₱ 5,684,000
	EAO	₱ 116,000	EAO	₱ 116,000
	<b>Total:</b>	<b>₱ 5,800,000</b>	<b>Total:</b>	<b>₱ 5,800,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I, II, III, IV-A, V and CAR



SEP 24 2020  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 27, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **EDITHA R. BABARAN, Isabela 3<sup>rd</sup> DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 310108100366000 Project ID: P00400067LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Jct Natl-Potia Rd - K0342 + 476 - K0342 + 511, K0342 + 532 - K0342 + 572, K0342 + 597 - K0342 + 615, K0342 + 640 - K0342 + 706, K0342 + 779 - K0342 + 791, K0342 + 844 - K0342 + 860, K0342 + 870 - K0342 + 900, K0342 + 904 - K0342 + 962			Jct Natl-Potia Rd - K0342 + 476 - K0342 + 517.20, K0342 + 543 - K0342 + 561.70, K0342 + 582.10 - K0342 + 627.50, K0342 + 637.20 - K0342 + 652.20, K0342 + 721.50 - K0342 + 736.90, K0342 + 790.50 - K0342 + 806.20, K0342 + 822 - K0342 + 845.50, K0342 + 846.90 - K0342 + 908, K0342 + 981.20 - K0342 + 999.10, K0342 + 1026.30 - K0343 + 059.20		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure / 825.00 Square Meters	₱ 6,889.70 / Square Meter	₱ 5,684,000	CW-1 – Construction of Road Slope Protection Structure / 1,066.50 Square Meters	₱ 5,329.58 / Square Meter	₱ 5,684,000
EAO	-	₱ 116,000	EAO	-	₱ 116,000
Total:		₱ 5,800,000	Total:		₱ 5,800,000
Justification:					
<ul style="list-style-type: none"><li>Modification is sought due to increase in physical target caused by decreased in height of stone masonry from 3.5m to 3m.</li><li>The physical target does not coincide with the original station limit which resulted in change of station limits</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL CAYABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN0C04062