



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 7, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer EDMUND B. DE LUNA
Isabela 4th DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 7, 2020	1. Jct Ipil-Quirino Bdry Rd – K0337 + (-348) – K0337 + (-198), K0338 + 603 – K0337 + 630		Jct Ipil-Quirino Bdry Rd – K0337 + (-348) – K0337 + (-198), K0338 + 603 – K0338 + 630	
	CW-1 – Road Widening / Construction – 0.354 Lane Km	₱ 5,199,880	CW-1 – Road Widening / Construction – 0.354 Lane Km	₱ 5,199,880
	EAO	₱ 106,120	EAO	₱ 106,120
	Total	₱ 5,306,000	Total	₱ 5,306,000
May 7, 2020	2. Daang Maharlika (LZ) – K0360 +535 – K0361 + 864		Daang Maharlika (LZ) – K0360 +535 – K0361 + 850	
	CW-1 – Road Widening / Construction – 2.660 Lane Km	₱ 49,000,000	CW-1 – Road Widening / Construction – 2.632 Lane Km	₱ 49,000,000
	EAO	₱ 1,000,000	EAO	₱ 1,000,000
	Total	₱ 50,000,000	Total	₱ 50,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MAY 07 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated March 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **EDMUND B. DE LUNA, Isabela 4th DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100547000 Project ID: P00400292LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Primary Roads			Network Development – Road Widening – Primary Roads		
Daang Maharlika (LZ) – K0360 + 535 – K0361 + 864			Daang Maharlika (LZ) – K0360 + 535 – K0361 + 850		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening/ 2.660 Lane Km.	₱ 18,421,053 / Lane Km.	₱ 49,000,000	CW-1 – Road Widening/ 2.632 Lane Km.	₱ 18,617,021 / Lane Km.	₱ 49,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification:					
<ul style="list-style-type: none">Change in Station Limit due to <u>decrease in Physical Target</u> from 2.660 Lane Km to 2.632 Lane Km. since station of bridge (K0361+853) is not included in the approved Detailed Engineering Design.<u>Increase in unit cost due to provision of Drainage and Slope Protection Structure (Stone Masonry)</u> is included in the approved Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN0C03824