



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MAY 07 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 27, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR., Bataan 1st DEO** for the **modification** of project under the FY 2020 GAA, to wit:

FLORES, JR., Bataan 1st DEO for the modification of project under the

As per GAA/Original

As Modified

Project Description			
UACS No. 310110100132000			
Project ID: P00400550LZ			
OO1 : Ensure Safe and Reliable National Road Systems		OO1 : Ensure Safe and Reliable National Road Systems	
Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads		Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads	
Jose Abad Santos Ave (JASA) – K0102 + 000 – K0103 + 143, K0103 + 167 – K0103 + 213		Jose Abad Santos Ave (JASA) – K0102 + 000 – K0102 + 680, K0102 + 756 – K0103 + 184.80	
Physical Target	Unit Cost	Allocation (P)	
CW-1 – Construction of Drainage Structure along Road/ 1,197 Lineal Meters	P 16,053.33	P 19,215,840	
EA0	-	P 392,160	
Total:		P 19,608,000	
Physical Target	Unit Cost	Estimated Cost	
CW-1 – Construction of Drainage Structure along Road/ 1,108.80 Lineal Meters	P 17,330.30	P 19,215,840	
EA0	-	P 392,160	
Total:		P 19,608,000	

**Justification:**

- Change in Station Limits due to decrease in Physical Target brought by inclusion of Item 101(1) – Removal of Structures and Obstruction in the scope of work.
- Increase in unit cost was derived from the unit price consolidated based on 4<sup>th</sup> Quarter of CMPD 2019.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL R. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary  
WINOC03811