



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MAY 07 2020  
MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

Respectfully forwarded is the memorandum dated February 27, 2020 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer ERLINDO R. FLORES, JR., Bataan 1st DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100216000					
Project ID: P00401265LZ					
OO1 : Ensure Safe and Reliable National Road Systems			OO1 : Ensure Safe and Reliable National Road Systems		
Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads - Primary Roads			Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damage Paved Roads - Primary Roads		
Jose Abad Santos Ave (JASA) - K0107 + 973 - K0108 + 056			Jose Abad Santos Ave (JASA) - K0107 + 973 - K0108 + 070		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Reconstruction to Concrete Pavement/ 0.372 Lane Km.	P 9,025,484	P 3,357,480	CW-1 - Reconstruction to Concrete Pavement/ 0.388 Lane Km.	P 8,653,299	P 3,357,480
EAO	-	P 68,520	EAO	-	P 68,520
Total:		P 3,426,000	Total:		P 3,426,000
Justification:					
• Change in Station Limit due to <u>increase in Physical Target</u> from 0.372 Lane Km to 0.388 Lane Km.					
• Decrease in unit cost as per approved Detailed Engineering Design and Program of Works.					

**Justification:**

- Change in Station Limit due to increase in Physical Target from 0.372 Lane Km to 0.388 Lane Km.
- Decrease in unit cost as per approved Detailed Engineering Design and Program of Works.

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL E. YABUT  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary  
2.1 ETP/LTR

