



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 14, 2019

MEMORANDUM

TO : **OIC - Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City



Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 5, 2019	1. Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2836 – Chainage 5136		Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2373.22 – Chainage 3598, Chainage 4019 – Chainage 5216	
	CW-1 – Construction of Concrete Road – 4.80 Lane Km.	₱ 101,325,000	CW-1 – Construction of Concrete Road – 4.69102 Lane Km.	₱ 100,513,000
	ROW Acquisition	-	ROW Acquisition – 23,455.10 Square Meters	₱ 969,045
	EAO	₱ 3,675,000	EAO	₱ 3,517,955
	Total	₱ 105,000,000	Total	₱ 105,000,000
August 9, 2019	2. Roxas – Paracelis Road, Isabela		Roxas – Paracelis Road, Isabela	
	CW-1 – Construction of Concrete Road – 1.480 Lane Km	₱ 38,850,900.00	CW-1 – Construction of Gravel Road – 8.800 Lane Km	₱ 46,050,000
	ROW Acquisition – 22,200.00 Square Meters	₱ 9,740,000.00	ROW Acquisition – 44,000.00 Square Meters	₱ 2,338,250.00
	EAO	₱ 1,409,100.00	EAO	₱ 1,611,750.00
	Total	₱ 50,000,000	Total	₱ 50,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	II-002
Project ID:	P00300492LZ

AUG 05 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, requesting for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100084000 Project ID: P00300492LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development – Paving of Unpaved Roads – Tertiary Roads			Network Development – Paving of Unpaved Roads – Tertiary Roads		
Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2836 – Chainage 5136			Jct. Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax Quirino – (S04764LZ) Chainage 2373.22 – Chainage 3598, Chainage 4019 – Chainage 5216		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 4.80 Lane Km.	₱ 21,109,375/ Lane Km.	₱ 101,325,000.00	CW-1 – Construction of Concrete Road – 4.69102 Lane Km.	₱ 21,426,683.32 / Lane Km.	₱ 100,513,000.00
ROW Acquisition	-	-	ROW Acquisition – 23,455.10 Square Meters	₱ 41.31/ square meter	₱ 969,045.00
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,517,955.00
Total:		₱ 105,000,000	Total:		₱ 105,000,000
Justification:					
<ul style="list-style-type: none">• Change in target length and station limits due to the existing concrete within the original limits. The total length of the original limit does not match with the original physical target.• <u>Slight increase in unit cost</u> brought by the construction of adequate Drainage and Slope Protection Structures such as Reinforced Concrete Box Culvert, Grouted Riprap, Rubble Concrete and Concrete Retaining Wall to arrest soil erosion.• <u>Inclusion of Road Right-of-Way acquisition</u> which is needed to address ROW problems and to fast tract the implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EULANIO R. PIRO, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03463