



MAY 28 2021  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : MARK A. VILLAR  
Secretary


Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. <b>310106100582000</b> Project ID: <b>P00505663LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + <b>238</b>			Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + <b>447.50</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement – <b>1.204</b> Lane Km	P 19,091,279 / Lane Km	P 22,985,900	CW-1 – Reconstruction to Concrete Pavement – <b>1.737</b> Lane Km	P 13,233,103 / Lane Km	P 22,985,900
EAO	-	P 469,100	EAO	<b>P 26 M / k.</b>	P 469,100
<b>Total:</b>		<b>P 23,455,000</b>	<b>Total:</b>		<b>P 23,455,000</b>
<b>Justification:</b>					
• Change in station limits due to the 30.69% increase in physical target and a decrease in unit cost to maximize the allocated funds.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**


  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03912



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

May 28, 2021

**MEMORANDUM**

**TO : Regional Director LORETA M. MALALUAN**

Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : District Engineer GLENN C. MIGUEL**

Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 28, 2021	1. Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + <b>238</b>		Jct. Nat'l. Road – Bitnong – Balance – NV Bdry. Road, - K0269 + 579 – K0270 + <b>447.50</b>	
	CW-1 – Reconstruction to Concrete Pavement – <b>1.204</b> Lane Km	₱ 22,985,900	CW-1 – Reconstruction to Concrete Pavement – <b>1.737</b> Lane Km	₱ 22,985,900
	EAO	₱ 469,100	EAO	₱ 469,100
	<b>Total</b>	<b>₱ 23,455,000</b>	<b>Total</b>	<b>₱ 23,455,000</b>
May 28, 2021	2. Daang Maharlika (LZ) - K0220 + <b>575.50</b> – K0220 + <b>885</b>		Daang Maharlika (LZ) - K0220 + <b>516.74</b> – K0220 + <b>624</b> , <b>K0220 + 655.50</b> – <b>K0222 + 062.90</b>	
	CW-1 – Reconstruction to Concrete Pavement – <b>1.238</b> Lane Km	₱ 24,310,860	CW-1 – Reconstruction to Concrete Pavement – <b>2.825</b> Lane Km	₱ 24,310,860
	EAO	₱ 496,140	EAO	₱ 496,140
	<b>Total</b>	<b>₱ 24,807,000</b>	<b>Total</b>	<b>₱ 24,807,000</b>
May 28, 2021	3. Daang Maharlika (LZ) - K0229 + <b>894.50</b> – K0232 + <b>000</b>		Daang Maharlika (LZ) - K0229 + <b>994.50</b> – K0232 + <b>105.50</b>	
	CW-1 – Road Widening – <b>4.573</b> Lane Km	₱ 74,179,550	CW-1 – Road Widening – <b>4.552</b> Lane Km	₱ 74,179,550
	EAO	₱ 2,690,450	EAO	₱ 2,690,450
	<b>Total</b>	<b>₱ 76,870,000</b>	<b>Total</b>	<b>₱ 76,870,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR