



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated March 01, 2022 of **DPWH NCR Regional Director NOMER ABEL P. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer RUEL V. UMALI**, Metro Manila 3rd District Engineering Office of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221100002000 Project ID: P00631911LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads/s leading to Major/ Strategic Public Buildings/ Facilities		
Improvement of Road with Drainage, Kawayan Creek, Orient St, Barangay San Agustin, Quezon City			Improvement of Road with Drainage, Kawayan Creek, Orient St, Barangay 170, Caloocan City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1- Rehabilitation of Concrete Road	P 49,500,000/ lane Km	P 9,900,000	CW1- Rehabilitation of Concrete Road	P 22,000,000/ lane Km	P 9,900,000
0.200 Lane Km			0.450 Lane Km		
EAO	-	P 100,000	EAO	-	P 100,000
Total:		P 10,000,000	Total:		P10,000,000
Justifications:					
<ul style="list-style-type: none">Modification is requested to correct the Barangay and City from Barangay San Agustin, Quezon City to Barangay 170, Caloocan City since Kawayan Creek is Located in Barangay 170, Caloocan City. Kawayan Creek in Orient St. does not exist in Barangay San Agustin, Quezon City. Both certified by Barangay Captain of Barangay 170, Caloocan City and District Engineer of Quezon City 1st District Engineering Office. The increase in physical target was based on the approved plan, POW, DUPA, CMPD and Certificate of Reasonableness of Unit Cost thereby a decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03600