



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

Reference Number: **NCR-072**  
Project ID: **P00506024LZ**

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated June 28, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310205100513000</b> <b>Project ID: P00506024LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Missing Links/ New Roads			Network Development - Construction of Missing Links/ New Roads		
<b>Laguna Lake Highway Extension (Phase 2), Taguig City</b>			<b>Laguna Lake Highway Extension (Phase 2), Taguig City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction Concrete Road	P 10,722.22 / Lane Km	P 115,800.00	CW1 – Construction Concrete Road	P 69,923.37 / Lane Km	P 106,283.52
10.80 Lane Km			1.52 Lane Km	140 m/km .	
			RROW	P 7.00 / sq.m.	P 10,000.00
			1,428.57 sq.m.		
EAO	-	P 4,200.00	EAO	-	P 3,716.48
Total :		P 120,000.00	Total :		P 120,000.00
<b>Justifications:</b> 85% to decrease in target; 76% is embankment. See NO Cont. of Car Reminders.					
<ul style="list-style-type: none"><li>Decrease in physical target from 10.8 lane km to 1.52 lane km is because of the embankment that will be constructed with a height of 1.7 meters to 2 meters which contribute to 76.29% of the total construction cost</li><li>Additional ROW Component since there are ROW to be acquired</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06599