



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Marikina City

Reference Number: **NCR-073**  
Project ID: **P00506025LZ**

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**  
This Department

This refers to the Memorandum dated June 28, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310205100510000</b> (310205100510000) <b>Project ID: P00506025LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Missing Links/ New Roads			Network Development - Construction of Missing Links/ New Roads		
<b>Laguna Lake Highway Extension (Phase 1), Muntinlupa City</b>			<b>Laguna Lake Highway Extension (Phase 1), Muntinlupa City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction Concrete Road 10.80 Lane Km	P 10,722.22 / Lane Km	P 115,800.00	CW1 – Construction Concrete Road 1.27 Lane Km	P 83,686.15 / Lane Km <i>₱ 166 k/m</i>	P 106,281.41
			RROW 1,428.57 sq.m.	P 7.00 / sq.m.	P 10,000.00
EAO	-	P 4,200.00	EAO	-	P 3,718.59
Total :		P 120,000.00	Total :		P 120,000.00
<b>Justifications:</b> <i>88 to decrease in target; 76 to 18 earthwork. see MD out in Cat heartless</i>					
<ul style="list-style-type: none"><li>Decrease in physical target from 10.8 lane km to 1.27 lane km is because of the embankment that will be constructed with a height of 1.7 meters to 2 meters which contribute to 76.83% of the total construction cost</li><li>Additional ROW Component since there are ROW to be acquired</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06601