



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department


This refers to the Memorandum of **DPWH Region XI TEOFILA U. TAN, Chief, Planning and Design Division/ Officer-In-Charge**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201229000 / Project ID: P00258478MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Brgy. Road, Langgam-Mapaang, Maco, Compostela Valley			Concreting of Brgy. Road, Langgam-Mapaang, Maco, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 0.800 Lane Km	P 9,800.00/Lane Km	P 7,840.00	CW-1 Construction of Concrete Road: 0.973 Lane Km	P 8,057.55/Lane Km	P 7,840.00
EAO	-	P 160.00	EAO	-	P 160.00
Total:		P 8,000.00	Total:		P 8,000.00
Justification:					
Increase in physical target from 0.800 Lane km to 0.973 Lane km were due to the following:					
<ul style="list-style-type: none">• Terrain is flat as per actual site condition instead of the anticipated flat terrain with portions of rolling,• Existing road has an average carriageway width of 6.00 meters, hence, very minimal side cuts; and• There is a need to extend concreting on the existing gravel road to cover the remaining unpaved section along the road.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03055