



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 11, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 26 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **EFREN C. MANALO, Sorsogon 2<sup>nd</sup> District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010311993			
Gubat, Sorsogon	<b>Locally Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Repair/ Rehabilitation of Gubat Public Market, Gubat, Sorsogon  <i>(Rehabilitation/Major Repair Multi Purpose Building)</i>	<b>Locally Funded Projects:</b> Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, <b>Construction of</b> Gubat Public Market, Gubat, Sorsogon  <i>(Construction of Other Building)</i>	1 Bldg.	1 Bldg.
			<b>Unit Cost:</b> P17,000/Bldg.	<b>Unit Cost:</b> P17,000/Bldg.
			<b>Allocation:</b> PhP 17M	<b>Estimated Cost:</b> PhP 17M
<b>Justification:</b> Change of project description. There is no more building to repair because it was totally destroyed by fire. The new scope of work is the construction of new public market.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04619