



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **DANILO J. VILLA, JR.**, Albay 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS: 165004050307800</b>			
Daraga, Albay	<b>Locally Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Road, Brgy. Albo-Burgos, Legazpi City, Albay  <i>(Construction of Concrete Road)</i>	<b>Locally Funded Projects:</b> Local Infrastructure Program - Roads and Bridges - Local Roads, Construction of Road, Brgy. <b>Alobo</b> -Burgos, <b>Daraga</b> , Albay  <i>(Construction of Concrete Road)</i>	2.00 Lane-km	<b>1.020 Lane-km</b>
			<b>Unit Cost:</b>  P5,000.00/ Lane-km	<b>Unit Cost:</b>  <b>P9,803.92/</b> <b>Lane-km</b>
			<b>Allocation:</b>  PhP 10M	<b>Estimated Cost:</b>  PhP 10M
<b>Justification:</b> <ul style="list-style-type: none"><li>• Correction on the spelling of "ALBO" to "ALOBO". The actual municipality of the said barangay is in Daraga, Albay and NOT Legazpi City</li><li>• Increase in unit cost is due to the actual designed thickness of 0.28m and width of 8.10m (including shoulders on both sides). Also, there is an additional cost for the hauling of cement and aggregates from the source to the project site, which is 15.10 km and 23.15 km respectively.</li></ul>				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04818