



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2nd DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201457000 Project ID: P00251684LZ Local Infrastructure Program - Local Roads and Bridges - Local Roads			Local Infrastructure Program - Local Roads and Bridges - Local Roads		
Concreting of Buracan - Buenaflor Road, Brgy. Buracan and Brgy. Buenaflor, Dimasalang, Masbate			Concreting of Buracan - Buenaflor Road, Brgy. Buracan and Brgy. Buenaflor, Dimasalang, Masbate		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 2.00 lane km	₱4.95M /lane km	₱9.90 M	CW1-Construction of Concrete Road/ 1.092 lane km	₱9.065M /lane km	₱9.90 M
EAO	-	₱100.00 T	EAO	-	₱100.00 T
Total:		₱ 10.00 M	Total:		₱ 10.00 M
Justification: The cost of <u>aggregate materials</u> including its hauling cost (since the aggregates will come from the Province of Albay) increase the project unit cost, which consequently resulted to the decrease in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOQUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01842