



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 13, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 07, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **ROMEO D. DOLOIRAS, Masbate 2<sup>nd</sup> DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201456000 Project ID: P00251685LZ Local Infrastructure Program - Local Roads and Bridges - Local Roads			Local Infrastructure Program - Local Roads and Bridges - Local Roads		
Concreting of Buenaflor - Cabanoyoan Road, Brgy. Buenaflor and Cabanoyoan, Dimasalang, Masbate			Concreting of Buenaflor - Cabanoyoan Road, Brgy. Buenaflor and Cabanoyoan, Dimasalang, Masbate		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 2.00 lane km	₱4.95M /lane km	₱9.90 M	CW1-Construction of Concrete Road/ 1.418 lane km	₱6.982M /lane km	₱9.90 M
EAO	-	₱100.00 T	EAO	-	₱100.00 T
Total:		₱ 10.00 M	Total:		₱ 10.00 M
Justification: The cost of <u>aggregate materials</u> including its hauling cost (since the aggregates will come from the Province of <u>Albay</u> ), increase the project unit cost, which consequently resulted to the decrease in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO II**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G01829