



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 21, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer RODOLFO M. TORRALBA, JR., Nueva Vizcaya 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117200663000</b> <b>Project ID: P00249989LZ</b> Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road (Catwalk), Bambang Central School, Bambang, Nueva Vizcaya			Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Road (Catwalk), Bambang Central School, Bambang, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 0.266 lane Km	₱ 3.7594M /lane Km	₱ 1.00M	CW1 – Construction of Concrete Road/ 0.26008 lane Km	₱ 3.845M /lane Km	₱ 1.00M
Total:		₱ 1.00M	Total:		₱ 1.00M
<b>Justification:</b> The decrease in Physical target length is due to: <ul style="list-style-type: none"><li>• Inclusion of covered roof for the walkway.</li><li>• Additional structural concrete and reinforcing steel bar used for pedestal.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G01960