



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 21, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer RODOLFO M. TORRALBA, JR., Nueva Vizcaya 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117200661000 Project ID: P00249990LZ Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Road, District IV, Bayombong, Nueva Vizcaya			Local Program Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Road, District IV, Bayombong, Nueva Vizcaya		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 0.60 lane Km	₱ 3.30M /lane Km	₱ 1.98M	CW1 – Construction of Concrete Road/ 0.68 lane Km	₱ 2.9117M /lane Km	₱ 1.98M
EAO	-	₱ 20.00T	EAO	-	₱ 20.00T
Total:		₱ 2.00M	Total:		₱ 2.00M
Justification:					
<ul style="list-style-type: none">Slight increase in physical target. The project was lengthened to utilize the remaining amount of fund allocation, resulting to change in physical target.The increase in physical target is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01947