



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

04 JUN 2018


MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated April 4, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2<sup>nd</sup> District Engineering Office under the FY 2018 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300107200002000</b> <b>Project ID: P00253998MN</b>					
Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program			Local Program Local - Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program		
Construction of Flood Control System, Brgy. Tuboran, Del Carmen, Siargao, Surigao del Norte			Construction of Flood Control System, Brgy. Tuboran, Del Carmen, Siargao, Surigao del Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1- Construction of Flood Mitigation Structure 572.50 Lineal Meters (lm)	172,925.764/Lineal Meters (lm)	99,000,000	CW-1- Construction of Flood Mitigation Structure <b>1,901.00</b> Lineal Meters (lm)	<b>52,077.854/Lineal Meters (lm)</b>	99,000,000
EAO	-	1,000,000.00	EAO	-	1,000,000.00
	<b>Total:</b>	<b>P 100,000,000.00</b>		<b>Total:</b>	<b>P 100,000,000.00</b>
<b>Justification:</b>  ➤ Modification is requested due to <u>increase in physical target</u> from 572.50 lineal meters to 1,901.00 lineal meters based on actual survey/ validation conducted in the field to consider other sections that need protection from flooding, resulting to lengthening of physical target by 1,328.50 lineal meters.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.1 NAV/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C03107