



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

04 JUN 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated April 4, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH - REGION XIII, favorably endorsing the request for Project Modification of Surigao Del Norte 2<sup>nd</sup> District Engineering Office under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS NO. 300117200006000</b> <b>Project ID: P00253993MN</b> Local Program Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Cancohoy to Bongdo, San Benito Road, Brgy. Cancohoy, Del Carmen, Siargao, Surigao del Norte			Local Program Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Construction of Cancohoy to Bongdo, San Benito Road, Brgy. Cancohoy, Del Carmen, Siargao, Surigao del Norte		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Allocation (P)
CW-1- Construction of Concrete Road 7.00 Lane Km	13,785,714.286/ Lane Km	99,000,000.00	CW-1- Construction of Concrete Road 6.080 Lane Km	15,871,710.526/ Lane Km	96,500,000.00
EAO		1,000,000.00	EAO		1,000,000.00
		-	ROW		2,500,000.00
<b>Total:</b>		<b>P 100,000,000.00</b>	<b>Total:</b>		<b>P 100,000,000.00</b>

**Justification:**  
Modification is requested due to the following:

- Reduction of physical target from 7.00 lane km to 6.080 lane km based on present/actual unit cost.
- Large volume of earthworks constituting 7.93% of the project cost.
- Unavailability of aggregates sub- base course, fine and coarse aggregates in the locality/ district, added in the increase in unit cost, and
- Triple handling of subbase course, fine and coarse aggregates from Anao- aon quarry source, Surigao del Norte with a distance of 100 km (from Anao-aon to Surigao City Port= 10 km, Surigao City to Dapa Port= 62 km and Dapa Port to Project Site= 28 km).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.1 NAV/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary

