



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 28 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 4, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209232000 Project ID: P00564785LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/Improvement of Road, Barangay Hinipaan, Mercedes, Camarines Norte			Construction/Improvement of Road, Barangay Hinipaan, Mercedes, Camarines Norte		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road – 0.172 Lane Km	₱ 11,511,628 / Lane Km	₱ 1,980,000	CW-1 Construction of Concrete Road – 0.268 Lane Km	₱ 7,388,060 / Lane Km <i>14.6 m/m</i>	₱ 1,980,000
EAO	-	₱ 20,000	EAO	-	₱ 20,000
Total:		₱ 2,000,000	Total:		₱ 2,000,000
Justification:					
<ul style="list-style-type: none">• Increase in physical target and decrease in unit cost to maximize the allocation since it is more than enough to complete the original target.• The derived unit cost and physical target is based on the approved plans, POW, DUPA, and CPMD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04104