



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 30 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 10, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **NESTOR P. GORIMBAO, Camarines Sur 4th DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209279000 Project ID: P00564832LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Road, Nato, Sagñay, Camarines Sur			Construction of Road, Nato, Sagñay, Camarines Sur		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road - 0.259 Lane KM	₱ 7,644,788 / Lane KM	₱ 1,980,000	CW-1 Construction of Concrete Road - 0.518 Lane KM	₱ 3,822,394 / Lane KM ₱ 7.6 m/km.	₱ 1,980,000
EAO	-	₱ 20,000	EAO	-	₱ 20,000
Total:		P 2,000,000	Total:		P 2,000,000
Justification:					
<ul style="list-style-type: none">• Correction in physical target since the uploaded target in the Annual Infrastructure Program is for single lane only. Hence, change in target to 0.518 Lane KM to reflect the actual target.• The derived unit cost and physical target were based in the approved plans, POW, DUPA and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04260