



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 22 2021

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated April 5, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
<b>Project Description</b>					
<b>UACS No. 300111200348000</b> <b>Project ID: P00561858LZ</b>  Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Pili-Tigaon-Albay Bdry Rd - K0505 + 700 - K0505 + 970			Local Program  National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Pili-Tigaon-Albay Bdry Rd - K0505 + 700 - K0505 + 970		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure – <b>8,264 Square meters</b>	₱ 23,354 / Square meters	₱ 193,000,000	CW-1 Construction of Road Slope Protection Structure – <b>9,739.3 Square meters</b>	₱ 19,817 / Square meters	₱ 193,000,000
EAO	-	₱ 7,000,000	EAO	-	₱ 7,000,000
<b>Total:</b>		<b>₱ 200,000,000</b>	<b>Total:</b>		<b>₱ 200,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"> <li>• Increase in physical target and decrease in unit cost to maximize the allocation since the allocated funds is more than enough to complete the original target.</li> <li>• The derived unit cost and physical target is based on the approved plans, POW, DUPA, and CPMD.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

