



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 26 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 6, 2018, of Regional Director **POL M. DELOS SANTOS DPWH-REGION XIII**, endorsing the request of District Engineer **NOEL R. OCLARIT, Surigao del Sur 2<sup>nd</sup> District Engineering Office** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300104205552000</b> <b>Project ID: P00252774MN</b>  Local Program: Buildings and Other Structures – Multi-Purpose/Facilities <u>Local Infrastructure Program</u>  Construction of Multi-Purpose Building, Bingcongan, Bigaan, <b>Bislig City</b> , Surigao del Sur			  Local Program: Buildings and Other Structures – Multi-Purpose/Facilities <u>Local Infrastructure Program</u>  Construction of Multi-Purpose Building, Bingcongan, Bigaan, <b>Hinatuan</b> , Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – 1 Number of Building	₱ 1.98M/ Bldg	₱ 1.98M	CW-1 – 1 Number of Building	₱ 1.98M/ Bldg	₱ 1.98M
EAO	-	₱ 0.02M	EAO	-	₱ 0.02M
Total:		₱ 2.00M	Total:		₱ 2.00M
<b>Justification:</b> This modification is requested due to; <i>Typographical</i> <ul style="list-style-type: none"><li>Correction of the location of the project because <u>Bingcongan is actually located in <b>Hinatuan</b></u> instead of Bislig City.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02341