

May 30, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EDITHA R. BABARAN**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200524000 Project ID: P00258015LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Concrete Road, Alicia-Angadanan-San Guillermo-Cauayan City, Naguilian Road, Isabela			Construction of Concrete Road, Alicia-Angadanan-San Guillermo-Cauayan City, Naguilian Road, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 6.972 lane-km	₱ 4.217M/ lane-km	₱ 29.400M	CW1- Construction of Concrete Road/ 4.152 lane-km	₱ 7.153M/ lane-km	₱ 29.700M
EAO	-	₱ 600.00T	EAO	-	₱ 300.00T
Total:		₱ 30.00M	Total:		₱ 30.00M
Justification: The decrease in the target length/increase in the unit cost per lane kilometer of the road is due to:					
1. The Crack and Seat of Portland Cement Concrete Pavement width increased from 3.0m to 3.35m and thickness of 0.20 to 0.30 meters;					
2. Upgrading the existing pavement elevation with the use of crushed aggregates as base course for the carriageway and widening.					
3. In addition, based on D.O. 4 S2018, for Local Infrastructure Program the EAO is one (1%) hence, it decreased from ₱600,000.00 to ₱300,000.00.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

