



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 25, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated June 4, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer MARCELINO M. OPERARIO, Agusan del Sur 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original  |                    |            | As Modified  |                                     |                |
|--|--------------------|------------|--|-------------------------------------|----------------|
| Project Description  |                    |            |  |                                     |                |
| UACS No. 300117207562000<br>Project ID: P00444326MN  |                    |            |  |                                     |                |
| Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program   |                    |            | Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program |                                     |                |
| Construction of Bunawan - Veruela Road, Bunawan, Agusan Del Sur  |                    |            | Construction of Bunawan - Veruela Road, Bunawan, Agusan Del Sur                      |                                     |                |
| Type of Work/<br>Physical Target   | Unit Cost          | Allocation | Type of Work/<br>Physical Target   | Unit Cost                           | Estimated Cost |
| CW1- Construction of Concrete Road / 1.200 lane-km   | ₱ 12.375M/ lane-km | ₱ 14.850M  | CW1- Construction of Concrete Road / 0.756 lane-km                                   | ₱ 39.2 M/km<br>₱ 19.64286M/ lane-km | ₱ 14.850M      |
| EAO  | -                  | ₱ 150.0T   | EAO  | -                                   | ₱ 150.0T       |
| Total:   |                    | ₱ 15.0M    | Total:   |                                     | ₱ 15.0M        |
| <b>Justification:</b><br>Change in physical target from 1.20 lane-km to 0.756 lane-km, resulting to increase in the unit cost due to additional activity which are: <ul style="list-style-type: none"><li>• Concreting of shoulder on both sides of the road for the whole segment.</li><li>• Slope protection structures for the entire road length. Slope protection is necessary for both sides of the road to ensure stability and prevent scouring of embankment.</li><li>• And also, Embankment since the design grade is raised to more or less 1 meter from the existing ground because the project is located within the flood control prone are, and for purposes of continuity to the adjacent existing paved road.</li></ul> |                    |            |  |                                     |                |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN0G02999