



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

12 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 27 April 2018 of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201222000 Project ID: P00240298MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Linda-Handurumog Road, Nabunturan, Compostela Valley			Concreting of Linda-Handurumog Road, Nabunturan, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 - Construction of Concrete Road: 1.000 Lane Km	P 19,600.00/ Lane Km	P 19,600.00	CW-1 - Construction of Concrete Road: 0.810 Lane Km	P 24,197.53/ Lane Km	P 19,600.00
EAO	-	P 400.00	EAO	-	P 400.00
Total:		P 20,000.00	Total:		P 20,000.00
Justification: <u>Decrease in physical target</u> from 1.000 Lane km to 0.810 Lane km due to the following:					
<ul style="list-style-type: none">The road design <u>requires massive excavation due to mountainous terrain</u> and the existing average carriageway is only 3.5 m (attached are the backup computations) instead of the required 6.1 meters; andPortions of the road also require downgrading to conform to the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width).					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

DIMAS S. SOGUTLON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03007