



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO, Surigao Del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200150000 Project ID: P00444710MN					
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road Cagdianao Section, K1197+265 - K1197+500, Brgy. Cagdianao, Claver, Surigao Del Norte			Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Cagdianao Section, K1195+867 – K1196+085 , Brgy. Cagdianao, Claver, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure/ –	–	₱ 83,899.03M	CW1- <u>Construction of Road Slope Protection Structure/ 2,858.88 sq.m.</u>	₱ 29.347T/ sq.m.	₱ 83,899.03M
EAO	–	₱ 3,042.97M	EAO	–	₱ 3,042.97M
Total:		₱ 86.942M	Total:		₱ 86.942M
Justification:					
<ul style="list-style-type: none">Quantification of physical target based on approved Program of Work and Detailed Unit Price Analysis.Change of type of work from Rehabilitation / Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure which is the needed work in this road section.<u>Adjustment of Station Limits</u> from K1197+265 – K1137+500 to K1195+867 – K1196+085 <u>to prioritize section needing road slope protection structure.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

