



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 20, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO, Surigao Del Norte 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300111200155000</b> <b>Project ID: P00444715MN</b>					
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Kinalablaban Section, K1201+724 - K1201+953, Brgy. Kinalablaban, Claver, Surigao Del Norte			Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Kinalablaban Section, K1201+724 - K1201+953, Brgy. <b>Cagdianao</b> , Claver, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure/ -	-	P 84,230,990M	CW1- <b>Construction of Road Slope Protection Structure/ 2,870.08 sq.m.</b>	<b>P 29.348T/ sq.m.</b>	P 84,230.990M
EAO	-	P 3,055,010M	EAO	-	P 3,055.010M
<b>Total:</b>		<b>P 87.286M</b>	<b>Total:</b>		<b>P 87.286M</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change of type of work from Rehabilitation / Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure since it is the needed/required work in this road section.</li><li>Quantification of Physical Target based on approved Program of Works and Detailed Unit Price Analysis .</li><li>Typographical error. To correct the barangay name from Brgy. Kinalablaban, which is non-existent, to Brgy. Cagdianao, where this project is located.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGULON, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN0G02900