



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO, Surigao Del Norte 2nd District Engineering Office**, for the modification of the project under FY 2020 GAA, to wit;

the project under FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200153000 Project ID: P00444713MN			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Hayanggabon Section, K1195+596 - K1195+773, Brgy. Hayanggabon, Claver, Surigao Del Norte 177 m.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure/	-	P 85,035.80M	CW1- Construction of Road Slope Protection Structure/ 2,897.74 sq.m.	P 29.346T/ sq.m.	P 85,035.80M
-	-	P 3,084.20M	EAO	-	P 3,084.20M
EAO	-	P 3,084.20M	Total:		P 88.120M
Total:		P 88.120M			
Justification:					
<ul style="list-style-type: none">Quantification of physical target based on approved Program of Work and Detailed Unit Price Analysis.Change of type of work from Rehabilitation / Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure which is the needed work in this road section.Adjustment of start Station Limit K1195+596 to K1195+570 to prioritize section that needs road slope protection structure,Adjustment of end Station Limit K1195+773 to K1195+747 to prioritize section that needs road slope protection structure ends.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to reasonableness of unit cost per Lm/side.*

DIMAS S. SOGUNON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02937