

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 09 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer HENRY CRUZ J. MARAPAO, Surigao Del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description UACS No. 300111200152000 Project ID: P00444712MN Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Cabugo Section, K1184+(-197) - K1184+045, Brgy Cabugo, Claver, Surigao Del Norte					
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Cabugo Section, K1184+(-197) - K1184+045, Brgy Cabugo, Claver, Surigao Del Norte			Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Road, Cabugo Section, K1183+947 - K1184+065 , Brgy. Cabugo, Claver, Surigao del Norte <i>D. 118m</i>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure/	–	P 86,811.40M	CW1- <u>Construction of Road Slope Protection Structure/</u>	P 29.338T/ sq.m.	P 86,811.40M
–	–	–	2,959.01 sq.m.	–	–
EAO	–	P 3,148.60M	EAO	–	P 3,148.60M
Total:		P 89.960M	Total:		P 89.960M
Justification: • Quantification of physical target based on approved Program of Works and Detailed Unit Price Analysis. • <u>Change of Type of work from Rehabilitation / Major Repair of Road Slope Protection Structure to Construction of Road Slope Protection Structure</u> which is the needed work in this road section since, there is no existing road slope protection structure to be repaired/rehabilitated. • Correction of start Station Limit K1184+(-197) to K1183+947, conforming to the correct naming of Locational Reference Point (LRP) based on RBIA Database. • Adjustment of end Station Limit K1184+045 to K1184+065 to maximize the project limit that requires road slope protection structure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to reamblers of unit cost /Lm.*


DIMAS S. SOGUIDON, CESO I
 Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

2:3 mkas/LCA/AVS/DSS

Department of Public Works and Highways
 Office of the Secretary



WIN0G02955