




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 11, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer ROMMEL E. FABI
Batanes DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 30, 2020	1. Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 408, Chainage 408 - Chainage 577		Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 564	
	CW-1 Construction of Drainage Structure along Road / 457.00 Lineal meters	₱ 24,382,400	CW-1 Construction of Drainage Structure along Road / 444.00 Lineal meters	₱ 24,382,400
	EAO	₱ 497,600	EAO	₱ 497,600
	Total	₱ 24,880,000	Total	₱ 24,880,000
July 30, 2020	2. Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayhuvokan , Basco, Batanes		Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayvaluganan , Basco, Batanes	
	CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000	CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000
	EAO	₱ 160,000	EAO	₱ 160,000
	Total	₱ 8,000,000	Total	₱ 8,000,000
July 30, 2020	3. Access Road leading to Tachimus Port, Itbayat, Batanes		Access Road leading to Tachimus Port, Itbayat, Batanes	
	CW-1 Construction of Concrete Road / 1.009 Lane Km	₱ 39,200,000	CW-1 Construction of Concrete Road / 1.782 Lane Km	₱ 33,203,682.67
	-	-	CW-2 Construction of Road Slope Protection / 340.20 Square Meters	₱ 6,376,066.31
	EAO	₱ 800,000	EAO	₱ 800,000
	Total	₱ 40,000,000	Total	₱ 40,000,000
July 30, 2020	4. Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + 271		Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + 310.50	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 230.60 Square meters	₱ 3,866,100	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 270.10 Square meters	₱ 3,197,287.63
	-	-	CW-2 Construction of Road Slope Protection / 47.00 Square Meters	₱ 668,812.37
	EAO	₱ 78,900	EAO	₱ 78,900
	Total	₱ 3,945,000	Total	₱ 3,945,000

July 30, 2020	5. Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, K0032 + 300 - K0032 + 325, K0029 + (-248.50) - K0029 + (256.50) , K0030 + (-290) - K0030 + (-220)		Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, K0029 + 247 - K0029 + 255 , K0032 + 300 - K0032 + 325, K0030 + (-290) - K0030 + (-223)	
	CW-1 Construction of Road Slope Protection Structure / 820.25 Square Meters	₱ 18,737,600	CW-1 Construction of Road Slope Protection Structure / 901.19 Square Meters	₱ 18,737,600
	EAO	₱ 382,400	EAO	₱ 382,400
	Total	₱ 19,120,000	Total	₱ 19,120,000
July 30, 2020	6. Airport-Mauyen Port Rd - K0009 + 441 - K0010 + 315		Airport-Mauyen Port Rd - K0009 + 441 - K0010 + 537	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,355.00 Square meters	₱ 14,700,000	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,693.00 Square meters	₱ 12,013,448.02
	-	-	CW-2 Construction of Road Slope Protection / 150.08 Square Meters	₱ 2,686,551.98
	EAO	₱ 300,000	EAO	₱ 300,000
	Total	₱ 15,000,000	Total	₱ 15,000,000
July 30, 2020	7. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + 400		Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + 423	
	CW-1 Construction of Drainage Structure along Road / 726.93 Lineal meters	₱ 16,151,380	CW-1 Construction of Drainage Structure along Road / 743.62 Lineal meters	₱ 16,151,380
	EAO	₱ 329,620	EAO	₱ 329,620
	Total	₱ 16,481,000	Total	₱ 16,481,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL A. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

CC: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 30 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 15, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **ROMMEL E. FABI, Batanes DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300103202116000 Project ID: P00446129LZ					
Local Program			Local Program		
Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayhuvokan , Basco, Batanes			Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayvaluganan , Basco, Batanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000/ Number of Building	₱ 7,840,000	CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000/ Number of Building	₱ 7,840,000
EAO	-	₱ 160,000	EAO	-	₱ 160,000
Total:		₱ 8,000,000	Total:		₱ 8,000,000
Justification:					
<ul style="list-style-type: none">Change in Location: Modification is necessary since Land Transportation Office (LTO) is not existing in Brgy. <u>Kayhuvokan</u> instead it is located in Brgy. <u>Kayvaluganan</u>, Batanes as per certification issued by Officer-in-Charge Dennis O. Buendia of LTO – Batanes. <i>dated June 10, 2020</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/MLS

EMIL K. SADAIN, CESO I

Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0C03993

37