



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

the FY 2018 GAA in the presence of

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 320101102143000</b> <b>Project ID: P00222075MN</b>					
OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System			OO-2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage System		
Construction of Flood Control Structure at Labuan River, Labuan Section (Including Right of Way Acquisition), Zamboanga City			Construction of Flood Control Structure at Labuan River, Labuan Section (Including Right of Way Acquisition), Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1:</b> Construction of Flood Mitigation Structure  275.00 ln.m.	₱ 71,272.73 /ln.m.	₱ 19,600,000	<b>CW-1:</b> Construction of Flood Mitigation Structure  859.66 ln.m.	₱ 22,558.44 /ln.m.	₱ 19,392,586.01
			<b>ROW</b> 204 sq.m.		
<b>EAO</b>	-	₱ 400,000	<b>EAO</b>	-	₱ 400,000
<b>TOTAL</b>		₱ 20,000,000	<b>TOTAL</b>		₱ 20,000,000
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target increased from 275.0 ln.m. to 859.66 ln.m. due to change in design wherein steel sheet piles with high unit cost was originally considered.</li><li>Maximize the utilization of funds based on actual field requirements.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

  
**ROBERTO R. BERNARDO**

Undersecretary

OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8C02494