



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 21, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 08 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EDITHA R. BABARAN**, Isabela 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117200653000 Project ID: P00258611LZ					
<del>Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program -</del>			<del>Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program -</del>		
<del>Concreting of local roads, San Mateo, Isabela</del>			<del>Concreting of local roads, San Mateo, Isabela</del>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
<del>CW1- Construction of Concrete Road/ 1.162 lane-km</del>	<del>₱ 4.260M/ lane-km</del>	<del>₱ 4.950M</del>	<del>CW1- Construction of Concrete Road/ 1.766 lane-km</del>	<del>₱ 2.803M/ lane-km</del>	<del>₱ 4.950M</del>
EAO	-	₱ 50.0T	EAO	-	₱ 50.0T
Total:		₱ 5.0M	Total:		₱ 5.0M
Justification:					
<u>Increase in physical target</u> to maximize fund allocation.					
• The decrease in unit cost is due to the proximity of the aggregates source.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02102