




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 06 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **NESTOR P. GORIMBAO**, Camarines Sur 4th District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014200257			
Iriga City	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/Highway Development Management-4 (HDM-4) - Secondary, Reconstruction from Concrete to Concrete - Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0486+333 - K0487+000 (S05802LZ) <i>(Reconstruction of Concrete Road)</i>	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage along Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0484+(-031.40) - K0484+455, K0485+(-020.80) - K0485+108.80, K0486+333 - K0487+000 (S05802LZ) <i>(Reconstruction of Concrete Road)</i>	1.330 Lane-km	1.503 Lane-km
			Unit Cost: P15,000.00/Lane-km	Unit Cost: P13,273.45/Lane-km
			Allocation: PhP 19.950M	Estimated Cost: PhP 19.950M
Justification : Correction of project limits. Only portion of road section in the original program needs to be reconstructed, hence, inclusion/transfer of the reconstruction works to other road section.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the **Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I**.