



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 06, 2017

**MEMORANDUM**

**TO : Director DANILO E. VERSOLA**  
Regional Director  
DPWH, Region V  
Regional Government Center, Rawis, Legaspi City

Transmitted is the herein approved Modification of one (1) project in Region V for Regional Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA).

MFO 3 –Construction and Maintenance of Other Infrastructure - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports : Construction of Concrete Road - Construction of Concrete Bridge – ROW Acquisition - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, including ROW and Bridge, Albay (Construction of Concrete Road) (Construction of Concrete Bridge) (ROW Acquisition) (*As Modified*)

Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 17 May 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project based on FY 2017 General Appropriation Act (GAA).


Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
<b>UACS # 165003015300132</b>			
MFO 3 –Construction and Maintenance of Other Infrastructure - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Seaports :	MFO 3 –Construction and Maintenance of Other Infrastructure - Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports : Construction of Concrete Road - Construction of Concrete Bridge – ROW Acquisition - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, including ROW and Bridge, Albay ( <i>Construction of Concrete Road</i> ) ( <i>Construction of Concrete Bridge</i> ) ( <i>ROW Acquisition</i> )	Road 3.600 lane-km Bridge 366 m <sup>2</sup> ROW Acquisition 4,000 m <sup>2</sup>	Road <b>2.80098</b> lane-km Bridge <b>1341.324</b> m <sup>2</sup> ROW Acquisition <b>52,092</b> m <sup>2</sup>
1. <b>Construction of Concrete Road</b> - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, including ROW and Bridge, Albay ( <i>Construction of Concrete Road</i> )		Component Cost (P'000) Road P108,000 Bridge P40,000 ROW Acquisition P2,000	Component Cost (P'000) Road P70,919 Bridge P78,084 ROW Acquisition P997.02T
2. <b>Construction of Concrete Bridge</b> - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, including ROW and Bridge, Albay P00130506LZ ( <i>Construction of Bridge</i> )		Unit Cost (P'000) Road P30,000/lane-km Bridge P109.290T/ m <sup>2</sup> ROW Acquisition P0.50T/m <sup>2</sup>	Unit Cost (P'000) Road <b>P25,319</b> /lane-km Bridge <b>P58.214T/</b> m <sup>2</sup> ROW Acquisition <b>P0.02T/m<sup>2</sup></b>
3. <b>ROW Acquisition</b> - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, including ROW and Bridge, Albay ( <i>ROW Acquisition</i> )		Allocation Cost (P'000) P150,000	Estimated Cost (P'000) P150,000
<b>Reason/s for Modification</b>			
<ul style="list-style-type: none"> <li>Modification is requested due to change in project sub-component's amount and physical target. Road sub-Component has decreased in target due to the actual length needed for paving based on the new recommended alignment. The new alignment requires the construction of a 140.60 lm (1,341.32 m<sup>2</sup>) bridge, while the original alignment needs only a 366 sq.m. bridge (40 lm).</li> <li>For RROW component, the area increased considering the new alignment, however the amount decreased but will suffice the required RROW payments along the road projects.</li> </ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

  
**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

  
**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7F04806

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.