



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

April 16, 2018

posted


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 April 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100089000 Project ID: P00201116LZ					
OO1: Ensure Safe and Reliable National Road System – Network Development Program - Construction of Missing Links/ New Roads			OO1: Ensure Safe and Reliable National Road System – Network Development Program - Construction of Missing Links/ New Roads		
Jct Victoria-Maddela-Alicia-Kasibu, Nueva Vizcaya Road, Quirino			Jct Victoria-Maddela-Alicia-Kasibu, Nueva Vizcaya Road, Quirino		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 54.339 lane-km	₱ 3.552M/ lane-km	₱ 193.0M	CW1- Construction of Concrete Road/ 9.00 lane-km	₱ 16.839M/ lane-km	₱ 151.550M
-	-	-	CW2 – Construction of Road Slope Protection Structure/ 19,472.51 sq.m.	₱2.0804T/sq.m.	₱ 40.510M
-	-	-	ROW Acquisition/ 45,000 sq.m.	₱20.89T/sq.m.	₱ 940.0T
EAO	-	₱ 7.00M	EAO	-	₱ 7.00M
Total		₱ 200M	Total		₱ 200M
Justification: The decrease in target length is due to: 1. The design requirement of the road from construction of gravel road to construction of concrete road, including voluminous rock and soil excavation; 2. Use of Concrete Retaining Wall instead of Stone Masonry due to scarcity of boulders; 3. Inclusion of road safety facilities such as concrete curb and gutter, metal guard rail, hazard markers, chevron signs and thermoplastic pavement markings in order to improve the condition of the road; 4. Inclusion of ROW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

~~APPROVED~~/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02235