



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated June 13, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Aurora DED on the project listed below:

LOCAL TION	Project Description		Physical Target/ Cost	
	UACE NO. 28-000020402391			
	As per GAA	As modified	Original	New
Diapaculao, Aurora	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Construction of SABO Dam along Baul River, Brgy. Dinadiawan, Dipaculao, Aurora [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Construction of Series of Groundsill along Baul River, Brgy. Dinadiawan, Dipaculao, Aurora [Construction of Flood Mitigation Structure] [CW1- Construction of Groundsill] [CW2- Construction of Revetment] [CW3- Channelization]	80 lm	CW1- 150 lm CW2- 1074 lm CW3- 17,524.60 m ³
			Unit Cost ('000): P625.0/lm	Unit Cost ('000): CW1- P88.97/lm CW2- P29.055/lm CW3- P0.31094/m ³
			Alloc. ('000): P50,000.00	Est. Cost ('000): P50,000.00 CW1- P13,345.50 CW2- P31,205.31 CW3- P 5,449.19
Reason/s for Modification: Modification was sought after the detailed survey has been conducted, it was found that it has a gradual slope wherein SABO Dam is not applicable and series of Groundsill, stone masonry with concrete surfacing for revetment and rechanneling is proposed. The groundsill will prevent the siltation along the river where Baul bridge is located.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary forazon Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rba/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01787



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This has reference to the memorandum dated June 13, 2017 from Regional Director ANTONIO V. MOLANO, JR., DPWH-Region III, relative to the request for modification of Aurora DEO on the project listed below:

LOCALITY	Project Description		Physical Target/ Cost	
LINE NO. / 2024010200000000	As per GAA	As modified	Original	New
Dipaculao, Aurora	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Construction of Series of Groundsill along Diduan (Manglad) River, Barangay Dinadiawan, Dipaculao, Aurora [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems – Construction of Series of Groundsill along Diduan (Manglad) River, Barangay Dinadiawan, Dipaculao, Aurora [CW1- Construction of Groundsill] [CW2- Construction of Revetment] [CW3- Channelization]	165 lm	CW1- 224 lm CW2- 860 lm CW3- 7,153.8 m ³
			Unit Cost ('000):	Unit Cost ('000):
			P303.03/lm	CW1- P94.073/lm CW2- P29.855/lm CW3- P0.4547/m ³
			Alloc. ('000): P50,000.00	Est. Cost ('000): P50,000.00 CW1- P21,072.36 CW2- P25,675.06 CW3- P 3,252.88
Reason/s for Modification: Modification was sought due to increase in physical target and inclusion of additional type of work (revetment and channelization) in consideration to the actual field condition upon verification/validation. The groundsill will prevent the siltation along the river where Diduan Bridge is located.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Euzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01788