



April 17, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310908	As modified	Per GAA/Original	As modified
Balatong B, Pulilan, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Repair / Rehabilitation of Multi- Purpose Building (Barangay Hall), Balatong B, Pulilan, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction / Completion of Multi-Purpose Building, Balatong B, Pulilan, Bulacan	<u>Physical Target 1 proj</u>	<u>Physical Target 1 proj</u>
			<u>Unit Cost P1M/Bldg</u>	<u>Unit Cost P1M/Bldg</u>
			<u>Allocation: P1M</u>	<u>Estimated Cost: P1M</u>
Justification: Correction of project name to Construction / Completion. The fund allocation is sufficient to complete the construction of a Multi-Purpose Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO-1
 Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01528

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM